

**Appendix A
Tulare County Transportation Authority**

Quarterly Report Update

Agency: City of Lindsay

Quarter: 1st Quarter 2009/2010

Local Programs

Project	Description	Limits	Start date	Completion date	Amount
Tulare Road	Funds allocated for debt service for USDA loan for Tulare Road.	N/A	Aug. 2009		\$ 20,576.46
Total:					\$ 20,576

Transit/Bike/Environmental

Project	Description	Limits (for transit headways)	Start date	Completion date	Amount
Phase 3 Downtown	curb, gutter, equipment rental, intersection overlay, corner bulbouts lighting, landscaping, labor			ongoing	563,056.51
Phase 3 Downtown					237,094.32
Phase 3 Downtown					\$ 107,643
Total:					\$ 907,794