

**Appendix A
Tulare County Transportation Authority**

Quarterly Report Update

Agency: **City of Lindsay**

Quarter: **3rd Quarter 2008/2009**

Local Programs

Project	Description	Limits	Start date	Completion date	Amount
N/A	N/A	N/A			\$ -
Total:					\$ -

Transit/Bike/Environmental

Project	Description	Limits (for transit headways)	Start date	Completion date	Amount
Bus Purchase Phase 3 Downtown	18 Passenger Bus Design, soil testing, initial work	(route expansion)		3/16/2009 ongoing	63,764.69 268,962.10
Total:					\$ 332,727