

**Appendix A
Tulare County Transportation Authority**

Quarterly Report Update

Agency:

Dinuba

Quarter:

July - September 08

Local Programs

Project	Description	Limits	Start date	Completion date	Amount
City-Wide Street Improvements Phases II & III	Slurry Seal/Microsurfacing/ Reconstruction/Grind & Overlay	City Limits - 185,000 sq. yards	Jun-08	Sep-08	\$ 260,000
Total:					\$ 260,000

Transit/Bike/Environmental

Project	Description	Limits (for transit headways)	Start date	Completion date	Amount
Transit Expansion	Added new route: Dinuba/Reedley began 8/11/08	Dinuba/Reedley - 1 hour headways	Aug-08	on-going	\$ 50,000
Total:					\$ 50,000