

**Appendix C**

**Measure R Quarterly Progress Report  
1st Quarter, 2008/2009  
July 1, 2008 to September 30, 2008**

<b>Name of Project:</b> 2008 Slurry/chip seal											
County: Tulare		Project Manager: cpatrene@sbcglobal.net			Work Description: Road maintenance						
Route: Awarding contract		Email: 559-747-0458			Location Description: Various locations						
Current Phase: Awarding contract		Phone: 559-747-0458			Project Funding: Measure R						
Component	Budget (Program) Funding				A		B Expended Date	C Estimate at Compl. (EAC)	C/A EAC % of Comb. Budget	Net Future Needs	
	Measure R	STIP		Other	Total	Total					
	FY	FY	FY	FY	\$	\$					
PAED											
PS&E	2007-08	\$5,000.00				\$0.00					
RW CAP						\$5,000.00					
CON CAP	2008-09	\$120,000.00			\$0.00	\$120,000.00					
<b>TOTAL</b>		\$125,000.00	\$0.00	\$0.00	\$0.00	\$125,000.00	\$0.00	\$0.00	\$0.00	\$0.00	
*Note: Unfunded Need includes unprogrammed components and any estimated cost increase/savings.											
	MSDates	% Comp	Project Status								
PAED											
PS&E											
RWC											
RTL (start of con)											
CCA (end)											
<b>Accomplishments this quarter:</b>											
Slurry Seal is complete.											
<b>Anticipated progress next quarter:</b>											
Work was completed at 9/30/08 but bill has not been received so payment will be in the 2nd quarter.											
<b>Pending issues/recommended resolution/effect on schedule and budget:</b>											