

Appendix C

Measure R Quarterly Progress Report
 4th Quarter, 2009/2010
 Apr 1, 2010 to Jun 30, 2010

Name of Project: Planning and design of Widening and Entryway of Farmersville Blvd

County: Tulare	Project Manager: cparene@sbcglobal.net	Work Description: Road maintenance
Route: Awarding contract	Email: 559-747-0458	Location Description: Various locations
Current Phase: Awarding contract	Phone: 559-747-0458	Project Funding: Measure R

Component	Measure R			STIP			Other			Total	B Expended Date	C Estimate at Compl. (EAC)	C/A % of Comb. Budget	Net Future Needs
	FY	\$	%	FY	\$	%	FY	\$	%					
PAED										\$0.00				
PS&E	2007-08	\$0.00								\$0.00	\$0.00		\$0.00	
RW CAP										\$0.00				
CON CAP	2008-09	\$120,000.00							\$0.00	\$120,000.00	\$0.00		\$0.00	
TOTAL		\$120,000.00							\$0.00	\$120,000.00	\$0.00		\$0.00	

*Note: Unfunded Need includes unprogrammed components and any estimated cost increase/savings.

MSDates	% Comp	Project Status
PAED		
PS&E		
RWC		
RTL (start of con)		
CCA (end)		

Accomplishments this quarter:

Omni Means is in the process of working on the planning and design for the Farmersville Blvd widening and entryway. Design Budget \$300,000

Anticipated progress next quarter:

Continuation of design work.

Pending issues/recommended resolution/effect on schedule and budget: