

**Appendix A  
Tulare County Transportation Authority**

**Quarterly Report Update**

Agency: Exeter 09/10

Quarter: 3rd Quarter

**Local Programs**

Project	Description	Limits	Start date	Completion date	Amount
Project A	Material, Equip., Patch with Hot Mix	Various Streets	Aug-08	Sep-08	48,000.00
Project B	Slurry Seal	various Streets	Sep-08	Sep-08	175,850.87
Reimbursement	From Granite Construction		Mar-08	NA	(8,531.04)
Project C	Material, Equip., Patch with Hot Mix	<b>Various Streets</b>	Jun-08	Jun-08	\$ 53,000
Project D	Slurry Seal	<b>Various Streets</b>	Jun-08	Jun-08	\$ 138,656
Total:					<b>\$406,975.73</b>

**Transit/Bike/Environmental**

Project	Description	Limits (for transit headways)	Start date	Completion date	Amount
Total:					<b>\$ -</b>