

**Appendix A  
Tulare County Transportation Authority**

**Quarterly Report Update**

Agency: **Exeter** 10/11

Quarter: **3rd Quarter**

**Local Programs**

Project	Description	Limits	Start date	Completion date	Amount
Overlay	Quad Knopf Engineers	Overlay Engineering	Sep-10	Sep-10	\$3,397.50
Overlay	Quad Knopf Engineers	Overlay Engineering	Oct.-10	Dec.-10	\$13,519.42
Overlay	Quad Knopf Engineers	Overlay Engineering	Jan-11	Mar-11	\$32,563.53
Overlay	Central Valley Asphalt	Construction Overlay	Jan-11	Mar-11	\$146,127.47
Overlay	Central Valley Testing	Overlay	Jan-11	Mar-11	\$960.00
Vis. Road Land. Master Plan	Omni Means	Vis. Road Land. Master Plan	Jan-11	Mar-11	\$8,013.89
<b>Total:</b>					<b>\$204,581.81</b>

**Transit/Bike/Environmental**

Project	Description	Limits (for transit headways)	Start date	Completion date	Amount
<b>Total:</b>					<b>\$0.00</b>

Ramon,

We finally have enough money to do an overlay project this fiscal year. The overlay will be Maple Street from Belmont Ave. to Orange Street. Thanks!!!