

**Appendix A
Tulare County Transportation Authority**

Quarterly Report Update

Agency: Dinuba

Quarter: April - June 2010

Local Programs

Project	Description	Limits	Start date	Completion date	Amount
No local activity due to bonding. Work completed in September 2008 consisted of: City-Wide Street Improvements City-Wide Street Improvements Phases II & III	Chip Seal/Slurry Seals Slurry Seal/Microsurfacing/ Reconstruction/Grind & Overlay	City Limits - 560,000 sq. yards City Limits - 185,000 sq. yards			
Total:					\$ -

Transit/Bike/Environmental

Project	Description	Limits (for transit headways)	Start date	Completion date	Amount
Transit Expansion	Added new route: Dinuba/Reedley began 8/11/08	Dinuba/Reedley - 1 hour headways	Aug-08	on-going	\$ 52,500
Total:					\$ 52,500