

Appendix C

**Measure R Quarterly Progress Report
4th Quarter, 2009/2010
Apr 1, 2010 to Jun 30, 2010**

Name of Project: Planning and design of Widening and Entryway of Farmersville Blvd

County:	Tulare	Project Manager:	Work Description:		Road maintenance
Route:		Email: cpoarene@sbcglobal.net	Location Description:		Various locations
Current Phase:	Awarding contract	Phone: 559-747-0458	Project Funding:		Measure R
Budget (Program) Funding					
		STIP		A	
	Measure R	FY	FY	Other	Total
	\$	\$	\$	\$	\$
Component					
PAED					\$0.00
PS&E		\$0.00			\$0.00
RW CAP					\$0.00
CON CAP		\$120,000.00		\$0.00	\$120,000.00
TOTAL		\$120,000.00		\$0.00	\$120,000.00

*Note: Unfunded Need includes unprogrammed components and any estimated cost increase/savings.

	MS Dates	% Comp	Project Status
PAED			
PS&E			
RWC			
RTL (start of con)			
CCA (end)			

Accomplishments this quarter:

Omni Means is in the process of working on the planning and design for the Farmersville Blvd widening and entryway. Design Budget \$300,000

Anticipated progress next quarter:

Continuation of design work.

Pending issues/recommended resolution/effect on schedule and budget: