

**Appendix A
Tulare County Transportation Authority**

Quarterly Report Update

Agency: Exeter

Quarter: 2nd

Local Programs

Project	Description	Limits	Start date	Completion date	Amount
Project A	Material, Equip., Patch with Hot Mix Slurry Seal	Various Streets	Aug-07	Sep-07	\$ 96,000
Project B		Various Streets	Sep-07	Sep-07	\$ 175,851
					See Attached
Total:					271,850.76

Transit/Bike/Environmental

Project	Description	Limits (for transit headways)	Start date	Completion date	Amount
Total:					\$ -

