

**Appendix C**  
**Measure R Quarterly Progress Report**  
**2nd Quarter, 2007/2008**

**Name of Project:**

County: Tulare      Project Manager:      Work Description: Road maintenance  
 Route:      Email: cparene@sbcglobal.net      Location Description: Various locations  
 Current Phase: Waiting for Dpt of Ed direction      Phone: 559-747-0458      Project Funding: Measure R

Component	Budget (Program) Funding			Total	Expended Date	Estimate at Compl. (EAC)	% of Comb. Budget	Net Future Needs
	Measure R	STIP	Other					
PAED				\$0.00				
PS&E	2007-08	\$5,000.00		\$5,000.00				
RW CAP	2008-09	\$120,000.00		\$120,000.00				
TOTAL		\$125,000.00	\$0.00	\$125,000.00	\$0.00	\$0.00	\$0.00	\$0.00

\*Note: Unfunded Need includes unprogrammed components and any estimated cost increase/savings.

	MSDates	% Comp	Project Status
PAED			
PS&E			
RWC			
RTL (start of con)			
CCA (end)			

Accomplishments this quarter:

Finish plans and specifications. Plan is to go out to bid in May

Anticipated progress next quarter:

Go out to bid in May and begin construction in July

Pending issues/recommended resolution/effect on schedule and budget: